APPENDIX

[Vide answer to the starred question No. 628 asked by Sri S. M. Annamalai (on behalf of Sri T. S. Ramaswami, at the meeting of the Legislative Assembly held on 7th March 1961, page 431 supra.]

Details of the Master Plan for the improvement and extension of the Government Headquarters Hospital, Nagercoil, in regard to buildings, cost of construction of each, etc.

	Description of buildings.	Approximate cost.
	(1)	(2)
		RS.
1	Hospital buildings, Main block with operation wards, operation theatres, surgeons' room, lift room, ramp, etc. (three-storeyed portion).	9,86,000
2	Veneral Diseases Clinic, X-ray and Blood-Bank portion, etc. (two-storeyed portion).	2,67,000
3	Public Health Clinic and connecting corridor (two-storeyed portion).	1,88,000
4	Kitchen block (single-storeyed portion)	55,000
5	Out-patient block on eastern side (single-storeyed portion) ..	82,000
6	Re-roofing of the tiled portion of room into R.C. Terrace (single-storeyed building).	10,200
7	Sterilisation room and Reserve Linen room (single-storeyed building).	37,500
8	Mortuary and Post-mortem shed (single-storeyed portion) ..	19,500
9	Medical Store and Furniture store (single-storeyed portion) ..	49,000
10	Latrine (single-storeyed portion)	1,300
11	Bathroom attached to isolation ward and connecting corridors.	9,600
12	Addition to Venereal Diseases Block, Duty bath, etc. ..	32,000
13	Bath attached to ante-natal ward	1,500
14	Bath and Lavatory attached to septic Post-natal ward and sterilisation block.	7,000
15	Tiffin room (single-storeyed portion)	10,800
16	Improvements to existing general ward and labour room as provided in the improvement estimate.	35,700
17	Residential buildings (R.M.O's quarters single-storeyed portion).	17,800
18	Garage for one car and ambulance	12,200
19	Provision of dhobi khana and cow-shed	5,000
20	Miscellaneous works such as water-supply and drainage arrangements, forming of roads, levelling of sites, compound wall, gates, etc.	1,13,400
	Total ..	19,40,500

[7th March 1961

Phasing of construction.—The Master Plan drawn up to serve as a guide for the future expansion of the hospital includes certain items of new works already sanctioned for the institution. They are remodelling of the hospital, improvements to the existing buildings of the hospital and construction of a Venereal Diseases Clinic and a Public Health Laboratory, at a total estimated cost of Rs. 7,59,200. For the present these works alone will be executed within the existing hospital compound. Other items of works included in the Master Plan have not been sanctioned and they will be taken up only as and when the need for further expansion of the facilities in the hospital arises in future.

Equipments.—The Master Plan does not contain any provision for the purchase of equipment. The question of providing additional items of equipment for the hospital will have to be taken up when the construction of the buildings already sanctioned reach the final stage.